QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Murray State University
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Postsecondary Education Cabinet/Murray State University
Complete Business and Research Center Tenant Space Calloway 2008-2010 Awaiting Initiation by Agency
Construct College Courts Housing Calloway 2008-2010 Planning
Construct Electrical Generation Plant Calloway 2008-2010 Planning
* Construct New Science Complex - Phase III Calloway 2006-2008 In Construction 95
Comments: Budget language to allow the FM 2006-2008 appropriation to be combined with FM 2004-2006 appropriation for the required
completion of the Chemistry building was authorized on April 15, 2008. This funding will allow construction/completion of the
Chemistry building AND begin planning of the Engineering Physics building. The 04/30/2009 completion date and Construction Percent
Complete reported herein is for Chemistry only.
Construct Public Safety Building Calloway 2004-2006 Complete/In Warranty 99 01/05/09
New Residential College - Richmond Hall Calloway 2006-2008 In Construction 50
* New Science Complex - Phase II Calloway 2004-2006 In Construction 99

Comments: Biology building second floor is substantially complete and occupied. Chemistry shell building and connector element is
approximately 99% complete. Budget language changed on April 15, 2008 allowing the construction to resume for final completion on
Chemistry using Construct New Science Complex - Phase III funding.

Replace Franklin Hall Calloway 2008-2010 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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